
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 

 
 
 
 

DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  
 

May 2, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 3, 4, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Approve or ratify changes in work and accept completed contract work under the 
following construction contracts:   

 
Project ID No. RDC0014540 - Avenue N at 29th Street West, vicinity of 
Lancaster (5), Asphalt Construction Co., Inc., with changes in the amount of 
$4,138.03, and a final contract amount of $265,903.53. 
 
Project ID No. RDC0014671 - San Francisquito Canyon Road Over 
San Francisquito Canyon Creek and Existing Department of Water and Power 
Bridge, in the Angeles National Forest (5), Olivas Valdez, Inc., with changes in 
the amount of $7,914.32, and a final contract amount of $341,247.82. 
 
Project ID No. SMDACO0101 - Whiteside Street, et al., Sanitary Sewers, vicinity 
of City Terrace (1), with changes amounting to a credit of $45,584.40, and a final 
contract amount of $279,220.60. 
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Project ID No. TSM0010152 - Inglewood Avenue, et al., vicinities of Hawthorne, 
Inglewood, Lawndale, Lomita, and Redondo Beach (2 and 4), Steiny and 
Company, Inc., with changes amounting to a credit of $7,804.12, and a final 
contract amount of $596,498.68. 
 
Project ID No. WWD2900037 - Winding Way Road and Drain Emergency Repair, 
City of Malibu (3), Padilla Paving Company, with changes in the amount of 
$10,540.15, and a final contract amount of $115,656.15.  

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
  
This action is to obtain Board ratification of Director-approved changes in public works 
contracts, Board approval of changes in public works contracts, and Board acceptance 
of the work of the contracts in compliance with the provisions of the Public Contract 
Code.  Included in the enclosures are project and contract data, the scope of work of 
changes to be ratified, and the work of the contracts to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. RDC0014540, RDC0014671, SMDACO0101, and 
TSM0010152. 
  
Also enclosed for your approval is a change in work in excess of my delegated limits, 
which is required to complete Project ID No. WWD2900037. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $45,584.40 to 
an increase in the amount of $10,540.15, while the total value of the contracts range 
from $115,656.15 to $596,498.68. 
 
Approval or ratification of the changes in work and acceptance of the work of the 
respective contracts by your Board is in compliance with the acceptance and prompt 
payment provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval or ratification of the requested changes and acceptance of the work of the 
contracts by your Board will ensure the timely closeout of the respective contracts, 
releasing Departmental and County assets for other construction-related activities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:en 
O:\PROGRAMS\Section\Administration\Board\Acc\05-02-2006.doc 

 
Enc. 5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
May 2, 2006 
 
 
 
PROJECT ID NO. RDC0014540, AVENUE N AT 29TH STREET WEST (in the vicinity 
of Lancaster), Supervisorial District  5  
 
Contractor:  Asphalt Construction Co., Inc., P.O. Box 1187, Lancaster, California 93584 
 
Project Description: 
 
Widening of roadway pavement, installation of traffic signals, and striping and pavement 
markings. 
  
Changes in Work: 
 
(1) Variations in Bid Quantities $2,638.03 
(2) Exploratory Excavations   1,500.00 
 
 Total $4,138.03 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary to perform exploratory excavations to determine the location of 
existing utilities. 
  
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
No additional working days were required because of these changes. 

Project Completion Date: 

The contractor completed the project on February 2, 2006, 57 days after the required 
completion date.  The project specifications provide for the assessment of liquidated 
damages of $500.00 for each calendar day in excess of the contract completion date; 
therefore, we assessed liquidated damages in the amount of $28,500.00. 
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Final Contract Amount: 
 
 Original contract amount  $288,655.50 
 Actual costs of changes in work previously  
    approved by the Board         1,610.00 
 Changes in work authorized by the Director  
    of Public Works      4,138.03 
 Deduction for Liquidated Damages  (28,500.00) 
 
 FINAL CONTRACT AMOUNT $265,903.53 
 
HK:en 
O:\PROGRAMS\Section\Administration\Board\Acc\05-02-2006.doc 
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ACCEPTANCE OF CONTRACT 
May 2, 2006 
 
 
 
PROJECT ID NO. RDC0014671, SAN FRANCISQUITO CANYON ROAD OVER 
SAN FRANCISQUITO CANYON CREEK AND EXISTING DEPARTMENT OF WATER 
AND POWER BRIDGE (in the Angeles National Forest), Supervisorial District 5 
 
Contractor:  Olivas Valdez, Inc., P.O. Box 4576, Covina, California 91723 
 
Project Description: 
 
Construction of a temporary steel bridge including installation of steel piles, timber 
lagging and post, steel cap beams, and prefabricated steel superstructure.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  5,694.79) 
(2) Additional Work Due to Field Conditions 13,609.11 
  
 Total $  7,914.32 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to meet the intent of the design, it will be necessary to provide additional 
welding and stiffeners at the southeast corner of Abutment No. 2 and install one 
additional pile at Abutment No. 1 footing.  This work was not shown on the plans. 
 
The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices.  The balance of the cost for Item 2 was based on time and materials as provided 
in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on March 14, 2006, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 
 
 Original contract amount $333,333.50 
 Changes in work authorized by the Director 
     of Public Works       7,914.32 
  
 FINAL CONTRACT AMOUNT $341,247.82 
 
EK:en 
O:\PROGRAMS\Section\Administration\Board\Acc\05-02-2006.doc 
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ACCEPTANCE OF CONTRACT 
May 2, 2006 
 
 
 
PROJECT ID NO. SMDACO0101, WHITESIDE STREET, ET AL., SANITARY 
SEWERS (in the vicinity of City Terrace), Supervisorial District 1 
 
Contractor:  PPR, 5525 East Gibraltar Street, Ontario, California 91764 
 
Project Description: 
 
Cleaning, video inspection, lining of existing 8-inch sanitary sewers, and sealing of all 
service connections. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($38,822.40) 
(2) Line 10" Sewer 1,282.00 
(3) Credit for Line/Seal Sewer Connections (8,844.00) 
(4) Spot Repairs       800.00  
  
 Total  ($45,584.40) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The actual diameter of the pipe on one segment of the project was 10" and not 8" 
as shown on the project plans and specifications, which resulted in additional lining. 
 
(3) Due to existing field conditions, the contractor was allowed to modify the 
installation process at some locations.  This change resulted in a credit in the amount 
shown. 
 
(4) To meet the intent of the plans, it was necessary for the contractor to make 
additional spot repairs by grinding roots and mortar from four sewer lines.  
 
The costs for Item 1 and a portion of Items 2 and 3 were based on contract unit prices.  
The costs for Item 4 and the remainder of Items 2 and 3 were negotiated as provided in 
Subsection 3-2 of the contract specifications. 
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Project Completion Date: 
 
The contractor completed the project on April 7, 2006, in accordance with the plans and 
specifications.   
 
Final Contract Amount: 
 
 Original contract amount   $324,805.00 
 Changes in work authorized by the Director  
     of Public Works   (45,584.40) 
  
 FINAL CONTRACT AMOUNT  $279,220.60 
 
EK:en 
O:\Projects\Sewer\WhitesideStreetEtAlSanitarySewers (SMDACO0101)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT 
May  2, 2006 
 
 
 
PROJECT ID NO. TSM0010152, INGLEWOOD AVENUE, ET AL. (in the vicinities of 
Hawthorne, Inglewood, Lawndale, Lomita, and Redondo Beach),  
Supervisorial Districts 2 and 4  
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
  
Project Description: 
 
Modification and synchronization of traffic signals; construction of sidewalk, driveways, 
curb ramps, curb and gutter, and reinforced concrete pipe; and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities        ($35,388.08) 
(2) Relocate Signal Poles   3,107.22 
(3) Remove Underground Service Cabinet Foundation     3,026.74 
(4) Conduit 21,450.00 
  
 Total ($  7,804.12) 
  
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   

 
(2) The proposed signal poles at the intersections of Pacific Coast Highway and 
Walnut Avenue and Oak and Pennsylvania Avenues were relocated to avoid the 
construction of a temporary traffic signal system.  As a result, it was necessary to 
remove buried concrete encountered at the new location. 
 
(3) Your Board previously approved a change in work to remove an underground 
service cabinet foundation. The cost for this work exceeded the original estimate by the 
amount shown.  
 
(4) It was necessary to install new conduit for the signals at the intersection of Lomita  
and Narbonne Avenues since the existing conduit was severely deteriorated. 
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The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices.  The balance of the cost for Item 2 and the costs for Items 3 and 4 were based 
on time and materials as provided in Subsection 3-3 of the contract specifications.  
 
Forty additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on February 15, 2006, in accordance with the 
plans and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $607,823.48  
        Actual costs of changes in work previously   
     approved by the Board                                                                       (3,520.68) 
 Changes in work authorized by the Director         (7,804.12) 
            of Public Works 
 
 FINAL CONTRACT AMOUNT $596,498.68 
 
WAR:en 
O:\PROGRAMS\Section\Administration\Board\Acc\05-02-2006.doc  
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ACCEPTANCE OF CONTRACT 
May 2, 2006 
 
 
 
PROJECT ID NO. WWD2900037, WINDING WAY ROAD AND DRAIN EMERGENCY 
REPAIR (City of Malibu), Supervisorial District 3 
 
Contractor:  Padilla Paving Company, 17235 Sierra Highway, Santa Clarita,  
California 91351 
 
Project Description: 
 
Repair of approximately 140 feet of undermined roadway and replacement of a 
drainage structure. 
 
Changes in Work: 
 
Variations in Bid Quantities $10,540.15 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices.   
 
No additional working days will be required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on February 23, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount   $105,116.00 
 Changes in work to be authorized by the Board    10,540.15 
  
 FINAL CONTRACT AMOUNT  $115,656.15 
 
WAR:en 
O:\PROGRAMS\Section\Administration\Board\Acc\05-02-2006.doc 
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